ENVIRONMENTAL
PARTNERS

WEEKLY CONSTRUCTION UPDATE

Project Title: Whitman 20-Inch Force Main Replacement Report #: EP - 1-27-2023
CWSRF - 6885
Project Location:  Brockton, MA, and From: 1/23/2023 Week: 40
Whitman, MA
Client: Whitman, MA To: 1/27/2023 Engineer Project #: 279-1901
On-Site Engineer: Bob Fitzgerald, Environmental Partners Contact: (508) 776-7556

Contractor: C. Naughton Corp.

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK:

1. No work occurred on Monday, 1/23, Thursday, 1/26, and Friday, 1/27.

2. On Tuesday, 1/24, C. Naughton mobilized one crew on Auburn Street in Whitman to install a 20"x4"
tee connection for the Auburn Street West Pump Station. The crew installed approximately 18 feet
of 4" PVC pipe and one plug valve for this connection.

3. On Wednesday, 1/25, C. Naughton mobilized one crew on Auburn Street in Whitman to install a
20"x4" tee connection for the Auburn Street East Pump Station. However, the work was cut short due
to the close proximity of the tee connection work to the existing Brockton 24" water main on Auburn
Street. Brockton Department of Public Works personnel were on-site and requested that work be
postponed until a later date when Brockton could assign personnel once C. Naughton provides
adequate advanced notice for performing this work. Therefore, work was canceled for the day.

4. All areas were backfilled, compacted, and paved prior to leaving for the weekend.

WEEK LOOK-AHEAD SCHEDULE:

1. C. Naughton will have one crew on-site on Monday, 1/30 (week of 1/30/2023) on Auburn Street in
Whitman to continue installing fittings inside the air release valves manholes and blow-off/cleanout
manholes along the force main alignment.

2. C. Naughton anticipates maintaining one lane of alternating traffic on Auburn Street while work is
ongoing. Access for residents and emergency vehicles will be maintained while work is ongoing.

3. Daily traffic updates to the Town's project website will be posted to alert residents of any planned
roadway closures and detours.




PROJECT PHOTOS

Photo 1: Excavation for Force Main
Connection at Auburn Street West PS

Photo 2: Excavation for Force Main
Connection at Auburn Street East PS

Photo 3: Dewatering of Excavation on
Auburn Street

Prepared By: Javier Avila, Engineer, Environmental Partners Group, LLC
Reviewed By: Andrew Grota, Project Manager, Environmental Partners Group, LLC
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